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Hiring and Staffing for 

Fiscal Year 2013/14 

Positions

Authority                         

Mahsa Patton                                   

An aggressive recruitment plan is in place to fill the 

vacant positions.  To date 86 of the 106 positions 

authorized have been filled (with an additional three 

pending hires).  Several of the positions require an 

examination for the classification to be developed 

(which are in progress), since there is no existing 

examination listing that the Authority is able to utilize

8/1/2013 10/31/2014

n 5 n 1

Financial System Fiscal Services 

Russell Fong

Resources have been diverted to the implimentation of 

FI$CAL (statewide accounting/budgeting financial 

system) to eliminate overlapping of system functions.  

Once FI$CAL becomes operational in June 2015 we will 

resume the Financial System initiative.

6/1/2013 N/A

 1  1

ROWMIS (Right of Way 

Management 

Information System)

Program Management

Don Grebe

Current beta testing of Quickbase an Intuit software.  

Selection of tool needs to be approved by DGS and 

CalTech to acquire software.  Intuit software is currently 

under negotiation for bid with DGS.

7/31/2013 12/1/2014

n 5 n 1

Streamline R/W Program Management

Don Grebe

Develop a plan that covers how Authority property will 

be managed from close of escrow until the DB 

Contractor occupation and/or disposal.  Plan reviewed, 

final due back before 11/17/2014.

9/12/2013 11/17/2014

n 1 n 1

Station Area Planning Program Management 

Barbara Gilliland

Develop policy and approach to value capture at station 

locations and support local partner agency efforts 

regarding TOD.   

8/1/2013 9/30/2017

n 1 n 1

Environmental 

Methodology Updates

Program Management

Mark McLoughlin

Update guidelines and approach to completion of 

EIR/EIS to reflect lessons learned and streamline 

preparation of future documents.

1/1/2013 completed

n 1 n 1

 n Satisfactory, no corrective action       t  Caution, need for corrective action now or soon        l     Escalate, immediate corrective action required           On hold                                                                                                                  

1 1 1 1 1 1 1 1 1 1 1 1  No Change             5 Increasing      6 Decreasing
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Advanced Mitigation 

Planning

Program Management

Mark McLoughlin

Develop a plan and approach with the Strategic Growth 

Council to implement a programwide advanced 

mitigation strategy which will enable commitments to be 

met in advance of construction 

6/1/2014 12/31/2016

n 1 n 1

Programmatic Standards 

Update

Program Management

Robert Ball

Update engineering standards and requirements to 

maintain program objectives for speed and safety while 

allowing for both design and construction innovation. 

Iterative process underway in updating technical 

guidance as required to support project milestones. 

Specific research is in progress to update criteria and 

standards for long tunnels up to 12 miles.  An Industry 

tunnel workshop was held in June 2014 and outreach 

with industry experts on ventilation and fire, life safety 

aspects continues by the Authority. Review is also in 

progress to develop guidance for blended corridors in 

both bookends. 

1/1/2013 12/31/2014

n 1 n 1

Long-term Leased 

Vehicles

Program Management

Shahin Pourvahidi

 The number of proposed fleet acquisitions for long-term 

lease is 18 vehicles was denied and a new request for 5 

vehicles was submitted.   Next step is to meet with DGS 

(R. Carroll) to complete additional requirements.

8/1/2013 6/30/2015

t 5 n 1

Document Management 

System

Business Services 

Peter Villanueva

Implement process for document management within 

the Authority.  This project requires IT and Record 

Management participation.  The completion date has  

been pushed out  to December 2014.

8/27/2013 12/31/2014

n 5 n 1

 n Satisfactory, no corrective action       t  Caution, need for corrective action now or soon        l     Escalate, immediate corrective action required        On hold                                                                                                                                

1 1 1 1 1 1 1 1 1 1 1 1  No Change             5 Increasing      6 Decreasing
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